
S O L U T I A

• Applied Chemistry, Creative Solutions

August 18, 1999

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
• August 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the August 1999 Monthly Report for the Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. Light
Manager, Remedial Projects
Solutia Inc.

cc:

T. Gouger - USACE
C. Morin - ffiPA
Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: August 18,1999
Period Covered: July 16,1999 - August 17,1999
Next Report Period: August 18,1999 - September 18,1999

Work Performed during the reporting period
• None

Work scheduled for next reporting period
• Air sampling to begin in late August.
• Pending approval of the SSP in August, September 8 initiation of EECA/RIFS SSP

sampling is planned.

Problems and Solutions
• None

Submittal Schedule Status (see attached)

• A revised submittal of the SSP with revised schedule was made June 25, 1999. The
June 25 SSP submittal was disapproved by U.S. EPA July 16, 1999. Solutia met with
the Agencies in Collinsville, IL July 27 to discuss and resolve the remaining issues
preventing approval. A revised submittal of the SSP was made August 13, 1999 and
is now under review by the Agencies.

Issues under review

• Dead Creek Flooding - A hydraulic study of Dead Creek has been completed.
Preliminary results indicate that elimination of the restricted culverts will not
appreciably affect the flooding conditions. A supplemental study was completed and
submitted to the Agencies on July 30 for review.

• UAO to address flooding - U. S. EPA UAO - Docket No. V-W-99-C-554 - was
issued to Solutia and received June 28. The UAO requires replacement of the culverts



on Dead Creek to address flooding of Dead Creek. An alternative proposal to address
the cause of the flooding and the contaminated sediments directly was made to U. S.
EPA by Solutia July 8 at a conference in Cahokia. This proposal was formally
submitted to U. S. EPA in Solutia's July 17, 1999 Response to the UAO. As
committed to in the July 8 Cahokia conference and repeated in Solutia's July 17, 1999
Response, Solutia submitted to U.S. EPA in a July 30* correspondence, commitment
to implement some additional short term plans to address the flooding and the
sediments under the UAO. The proposals made in both the July 17* and July 30*
correspondences remain under review by the Agencies.

Comments



January 21.1999 Satiget Area IAOC

SCHEDULE
(8/99 Revision)

1. Designation of Contractor

2. Designation of Other Contractors

3. Designation of Project Coordinator

4. Submit Support Sampling Plan (SSP)

5. Submit Revised SSP

6. Obtain Access Agreements

7. Submit Health and Safety Plan (HASP)

8. Submit Quality Assurance and
Sampling Plan (QAPP)

Completed 3/10/991

5 Business Days Before Start
ofWork

Completed

Submitted February 22, 1999

April 8, 19992

June 25, 19993

August 30, 19994

>',j

July 1, 19995

September 17, 19996

With Revised SSP (Item 5) submittal

With Revised SSP (Item 5) submittal

1 Per March 10,1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.
3 April 8,1999 SSP submittal disapproved June 3,1999. Revised plan due to the Agency June 25,1999.
Revised plan submitted June 25th as required. j
4 June 25th SSP submittal disapproved July 16,1999 and resubmitted AwgtSTSO, 1999.
5 Per 5/21/99 phone call from M. McAteer to M Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15, 1999", consistent with Solatia's request in a May 18,1999 Access report
and request for extension.
6 Access agreements update issued August 15,1999 with request to extend deadline to September 17,
1999. Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to
Mike Light.



January 21.1999 Sauget Area I AOC

SCHEDULE (Contl
(9/99 Revision!

9. Sampling Notification 10 Business Days Prior to
Start of Work

10. Submit Data Report TBD (Pending approval of SSP
Work Schedule)

11. Submit EE/CA Report 60 Calendar Days After Data
Report Submittal

12. Submit Revised EE/CA Report 21 Calendar Days After Receipt
of EPA Comments

13. Submit RI/FS Report 90 Calendar Days After Data
Report Submittal

14. Submit Revised RI/FS Report 21 Calendar Days After Receipt of
EPA Comments

15. Progress Reports Monthly Beginning February 19,
1999


